

TO: Ben Wilson (BQ), Andrew Demac (BQ), Paul French (East BUG), David Saltwell (East BUG?), Scott Evans (BCC Active Transport)

FROM: Peter Bilton (LBBJV)

CC: Peter Fitzgerald (LBBJV), Nikki Page (LBBJV),

DATE: 6 June 2007

SUBJECT: NSBT South Site – Schedule of Traffic Changes affecting cyclists June 2007 – January 2008

The following is a summary of proposed changes to the traffic network in the NSBT South site area which will impact cyclists for the upcoming 6 months. Please notes all dates are tentative and all proposed changes are subject to BCC approval. Cyclist groups will be consulted prior to implementation of each change.

Stage/Duration	Proposed Changes to Cycle Diversion Routes
July 2007 to January 2008	<ul style="list-style-type: none"> ▪ Installation of Traffic Signals Ipswich Road/Burke Street – est 14 June 2007 ▪ Cycleway diversion via new lights est. from 15 June 2007 (Cyclists to cross at Ipswich/Burke – cyclist lantern provided). Continue to existing diversion via footpath on Burke, Dibley to Albert Street. ▪ Construction of the Agnes Street thoroughfare (alternative route between Harrogate Street and Reis Street available to cyclists. To be used as detour during widening works on Ipswich road approximately August - September ▪ Reis Street Drainage (Cyclists diverted via Agnes street as per above) 2 weeks July ▪ Peterson Street Lane Realignment – Approximately 2 weeks in June/July. Pathway realigned in vicinity of Stanley Street Off-Ramp to allow worksite for freeway widening/new cycleway. 2.4m wide pathway to be maintained. ▪ Minor delays during construction (9.30a.m – 3.30pm) for 2 weeks during demolition of existing barriers. ▪ O'keefe Street Stage 2 Traffic Switch. From Mid July Worksite moved to north carriageway of O'Keefe Street. ▪ Cyclists use footpath on south side between Gillingham and Wolsey Street. Cyclists can cross O'keefe Street at Pedestrian/cyclist Refuge intersection of Wolseley. ▪ New Refuge Island to have increased storage capacity and traffic controllers to assist crossings 6.30am – 6.30pm. <p>Park Road vertical realignment for Morrisey Street bridge connection</p> <ul style="list-style-type: none"> ▪ Park Road corner of Dibley street Closed approximately 2 weeks January ▪ Cyclists must use Albert Street diversion (no change to official detour) ▪ Morrisey Street Bridge connection between Park Road and Agnes Street in Place (End January 2008). ▪ Intersection of Ipswich Road/Burke Street closed. ▪ Cyclists to be diverted via Agnes Street to Morrisey Street Bridge (Morrisey Street Bridge crossing on final cycleway path) to Park Road – continue to existing diversion to Fleur and Lockhart Street.